## Project Sign-off Sheet

Project Name:	Project Manager:
MusoPlan	
	Wenjing Qiu
Start Date:	Completion Date:
27/07/2022	04/08/2022
Project Duration:	Business /Sponsor:
One week	
Project Goal:	
The project goal is to implement software that will be used by the	
music management team to help them model and predict the success	
of Globex's elite musicians by identifying costs when deploying	
them as a troupe.	
Project Deliverables:	
8 functions	
1. Create a musician	
2. Create a troupe	
3. Add musicians to a troupe	
4. Troupe summary description	
5. Troupe detailed description	
6. Show hourly cost for a troupe	
7. Show troupe names from a file	
8. Write troupe details to a file	
Clients:	
Globex music management team	
By signing this document, I	By signing this document, I
	acknowledge that I have received
delivered all the stated	
deliverables at the agreed to	
quality levels.	and the state of the state of
Project Manager Name and	Business/ Sponsor Name and
Signature:	Signature:
<i>S</i>	1 al-1
Por	tenthely
Data	Data
Date:	Date: 05-08-2022
04/08/2022	

## Remarks:

- The business/sponsor is satisfied with the outcome of the project.
- Option 8 of the application needs to be modified as required. Users can put in any names to write a list of detailed descriptions for all troupes.